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About  

The Bond Programs Report provides the public with 

project updates and spending details on the City’s 

voter-approved General Obliga!on (GO) bond 

programs. The report is produced by Capital Planning 

Office staff with assistance from the Budget Office as 

well as par!cipa!ng Capital Improvements Program 

departments. The report is presented to the Bond 

Oversight Commi)ee at the commi)ee’s quarterly 

mee!ng and includes data through May 31, 2013.  

The Bond Oversight Commi)ee is a ci!zen 

commi)ee composed of seven members who are 

appointed by City Council. The commi)ee ensures 

efficiency, equity, !meliness and accountability in 

the implementa!on of the 2006, 2010 and 2012 

bond programs. The commi)ee is also responsible 

for reviewing the annual bond appropria!on and 

sale schedule. For more informa!on about the Bond 

Oversight Commi)ee, visit www.aus!ntexas.gov/

bondoversight.  

Questions? 

For addi!onal informa!on, visit www.aus!ntexas.gov/cip. Contact the Capital Planning Office at 512-974-3344. 

Inquiries may be emailed to capitalplanning@aus!ntexas.gov.  
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Key Terms 

Allocated: The amount of funds authorized by voters to be 

spent per proposi!on.  

Appropriated: The authority to spend funds that have been 

set aside for a specific project or program. Total project 

funding may not be appropriated at all at once. City Council 

may approve mul!ple installments of funding throughout the 

project’s phases.  

Available: The amount of funds authorized by voters minus 

the amount encumbered and spent.  

Encumbered: Commitments made to unperformed contracts 

for goods or services. 

Expenditure: Funds that have been paid for goods or services.  

Fiscal Year (FY): October 1—September 30; FY14 is Oct. 1, 

2013 through Sept. 30, 2014. 

Obligated: The sum of funds encumbered and spent. 

Spent: Also referred to as expenditure.  

Substan�al Comple�on:  A bond program is considered 

substan!ally complete when approximately 90% of voter-

authorized funds have been spent or the point at which 

program intent has been sufficiently fulfilled.  
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2006 Bond Program $567,400,000 $435,640,232 77% $397,501,983 70% 

2010 Mobility Bond Program $90,000,000 $77,404,600 86% $39,472,638 44% 

2012 Bond Program $306,648,000 $1,388,517 0.45% $1,305,517 0.43% 

Bond Programs Allocated Obligated* % Obligated Spent % Spent 

TOTAL  $964,048,000 $514,433,349 50% $438,280,138 45% 

GO Bond Programs Summary Bond Programs Report  

 March 30, 2013 – May 31, 2013 City of Austin 

*Obligated funds are the sum of funds  

encumbered and spent.  

Prop 12: Transporta!on and Mobility $143,299,000 

Prop 13: Open Space and Watershed Protec!on $30,000,000 

Prop 14: Parks and Recrea!on $77,680,000 

Prop 16: Public Safety $31,079,000 

Prop 17: Health and Human Services $11,148,000 

Prop 18: Library, Museum and Cultural Arts Facili!es $13,442,000 

2012 Bond Program $306,648,000 

Mobility Priority Projects $44,245,000 

ADA Compliance Program  $10,000,000 

General Pedestrian/Bike/Trails Program $4,355,000 

Signals/Management/Improvements Program $4,200,000 

Traffic Calming/Matching/Quiet Zones $2,700,000 

Travis County Partnership Program $4,000,000 

2010 Mobility Bond Program $90,000,000 

Corridor Preserva!on $1,000,000 

Roadway Reconstruc!on Program $19,500,000 

Prop 1: Transporta!on $103,100,000 

Prop 2: Drainage and Open Space $145,000,000 

Prop 3: Parks  $84,700,000 

Prop 4: Community and Cultural Facili!es $31,500,000 

Prop 5: Affordable Housing $55,000,000 

Prop 6: New Central Library $90,000,000 

2006 Bond Program $567,400,000 

Prop 7: Public Safety Facili!es $58,100,000 

Summary Highlights 

⇒ Aus!n voters have approved a total 

of $874 million in General Obliga!on 

bonds since 2006. 

⇒ The City’s goal is to substan!ally 

complete the 2006 and 2010 bond 

programs by the end of FY 16. 

⇒ The Capital Planning Office and 

stakeholder departments are 

currently working to establish 

implementa!on milestones for the 

2012 Bond Program. The City’s goal 

is to substan!ally complete the 2012  

bond program by the end of FY 18. 
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Bond Programs Report  

 March 30, 2013 – May 31, 2013 City of Austin 

On Nov. 6, 2012, Aus!n voters approved $306.6 million in 

bond proposi!ons to fund capital improvements in the 

categories listed below.  

 Allocated Obligated* % Obligated Spent % Spent 

Prop 12: Transporta!on and Mobility $143,299,000 $82,500 0.06% - - 

Prop 13: Open Space and Watershed Protec!on $30,000,000 $1,305,517 4.4% $1,305,517 4.4% 

Prop 14: Parks and Recrea!on $77,680,000 - - - - 

Prop 16: Public Safety $31,079,000 - - - - 

Prop 17: Health and Human Services $11,148,000 - - - - 

Prop 18: Library, Museum and  

Cultural Arts Facili!es 
$13,442,000 - - - - 

2012 Bond Program $306,648,000 $1,388,517 0.45% $1,305,517 0.43% 

*Obligated funds are the sum of funds encumbered and spent.  

Prop 12: Transporta�on and Mobility  

$6,300,000 Bikeway projects and pedestrian-related improvements 

$1,150,000 Street and bridge reconstruc!on 

$200,000 Neighborhood partnering program 

$1,760,000 Arterial conges!on and crash risk mi!ga!on 

$1,725,000 Corridor mobility improvements 

Prop 13: Open Space and Watershed Protec�on  

$15,000,000  Open space acquisi!on 

Prop 14: Parks and Recrea�on  

$1,000,000  Cemetery renova!ons 

$4,850,000 Facility renova!ons and improvements 

$500,000 Park improvements 

Prop 16: Public Safety   

$1,500,000 Public safety facili!es 

Prop 17: Health and Human Services  

$1,960,000 Facility improvements 

Prop 18: Library, Museum and Cultural Arts Facili�es  

$1,190,000 Facility improvements 

$100,000 Aus!n Film Studios 

Total: $37,235,000   

Budget Summary 

May 9, 2013 Appropriation 

Program Highlights 

⇒ On May 9, 2013, City Council 

approved the appropria!on of $37.2 

million to fund the first sequence of 

2012 Bond projects. The chart to the 

right depicts the division of funds by 

proposi!on and project area.  

⇒ Also on May 9, City Council 

authorized staff to nego!ate a 

contract with Jackson & Ryan 

Architects for architectural and 

engineering services for Be)y 

Dunkerley Campus infrastructure 

improvements in the amount of 

$222,000 (Prop 17). 

⇒ Also on May 9, City Council 

authorized staff to nego!ate and 

execute an agreement with The 

Nature Conservancy for 

reimbursement of costs incurred in 

connec!on with the acquisi!on of 

real property in an amount not to 

exceed $300,000 (Prop 13). 
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Bond Programs Report  

 March 30, 2013 – May 31, 2013 

Mobility Priority Projects $44,245,000 $34,467,809 78% $14,207,776 32% 

ADA Compliance Program $10,000,000 $9,846,403 98% $5,909,559 59% 

General Ped/Bike/Trails Program $4,355,000 $3,184,644 73% $1,782,035 41% 

Signals/Mgmt/Improvements Program $4,200,000 $3,895,830 93% $2,542,269 61% 

Traffic Calming/Matching/Quiet Zones $2,700,000 $1,957,456 72% $851,244 32% 

Travis County Partnership Program $4,000,000 $4,000,000 100% $3,000,000 75% 

Corridor Preserva!on** $1,000,000 $143,848 14% $113,689 11% 

2010 Mobility Bond Program $90,000,000 $77,404,601 86% $39,472,638 44% 

 Allocated Obligated* % Obligated Spent % Spent 

Roadway Reconstruc!on Program $19,500,000 $18,354,149 94% $7,491,619 38% 

Program Highlights 

⇒ During the past quarter, an  

addi!onal 4%, or $7,512,753, of 

bond program funds have been 

spent. 

⇒ So far this fiscal year, $20,865,774 

has been spent.  

⇒ $39,472,638, or 44%, of the total 

program funding of $90 million has 

been spent. 

*Obligated funds are the sum of funds encumbered and spent.  

** Interlocal Agreement with Travis County not yet executed. Once complete, Corridor Preserva!on will be fully obligated.  

City of Austin 

On Nov. 2, 2010, Aus!n voters approved $90 million in 

bond proposi!ons to fund capital improvements in the 

categories listed below.  

Budget Summary 
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Spending Summary

Spent Encumbered Available

$44.2M          $19.5M            $1M                $4M                $10M             $4.4M            $4.2M             $2.7M
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IH-35 Corridor Development Program 
Status: Design 

The preliminary engineering phase is nearly complete. The City 

hosted four open houses in April and has used web-based 

mechanisms to gather public input on the project, including an 

online public comment forum, Facebook, Twi)er and a virtual 

open house, which has received 900-plus unique viewers. The 

consultant is draQing the report and funding op!ons, with the 

first draQ due in June.  

The total appropria!on for the project is approximately $2.35 

million. The project will use $1.15 million of 2010 Mobility Bond 

funds. Of the $1.15 million appropriated, all has been obligated. 

Manor Road between Airport Boulevard  

and East 51st Street 
Status: Design 

The engineer is developing plans, bid manual and cost es!mates 

for construc!ng sidewalks with trees and installing roundabouts 

on Manor Road.  

The appropria!on for the project from 2010 Mobility Bond funds 

is approximately $725,000. Of that, $149,700, or 21%, has been 

obligated.  

Sabine Street Promenade  
Status: Preliminary  

2010 Mobility Bond funds, in conjunc!on with Texas 

Department of Transporta!on (TxDOT) grant funds, are for 

designing and construc!ng the first por!on of the improvements 

recommended in the City Council-adopted Waller Creek District 

Plan for the Sabine Street por!on (Sabine Street Bicycle 

Pedestrian Promenade from Fourth to Seventh streets). City 

staff is working with the City’s Contract Management 

Department and TxDOT to explore procurement methods for a 

consultant. 

The total appropria!on for the project is approximately $4.5 

million. The project will use $1.7 million of 2010 Mobility Bond 

funds for Sabine Street and associated trail and stream bank 

improvements. Of that $1.7 million, $20,000, or 1%, has been 

obligated.  

Mobility Priority Projects 
Shoal Creek Restoration—15th to 28th streets 
Status: Design 

The project will restore the stream and riparian area. It will 

also include park trail improvements that will accommodate a 

future urban trail. The City received design submi)al at the end 

of April. The project’s review team has provided comments to 

the consultants and submi)als to the permiRng office are 

expected at the beginning of June.   

The total appropria!on for the project is approximately $7.36 

million. The project will use $90,000 of 2010 Bond funds. Of 

that, $80,000, or 89%, has been obligated. Other funds include 

$178,000 from 2006 Bond funds.  

Violet Crown Trail  
Status: Design 

Design scope has been adjusted for work on the southern piece 

(Dick Nichols Park to MoPac/William Cannon intersec!on) to 

commence due to the examina!on of alignment alterna!ves 

north of William Cannon Drive. Survey and geotechnical work 

is complete for this southern por!on and design is underway. 

The consultant, Hill Country Conservancy and City are 

determining the northern alignment.  

The total appropria!on for the project is approximately 

$410,000, which will take it through design. The project will 

use $110,000 of 2010 Mobility Bond funds. Of the $110,000, 

$56,300, or 51%, has been obligated. The project will also 

receive 2012 Bond funds in the amount of $2 million for 

construc!on.  

General Pedestrian/Bike/Trails Program 

Bond Programs Report  

 March 30, 2013 – May 31, 2013 City of Austin 
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Tra)c Cameras 

Approximately 10 traffic cameras were deployed to replace 

outdated cameras.  The new cameras enable the City to share 

video with other transporta!on agencies and provide traveler 

informa!on. 

Pedestrian Hybrid 

Beacons 

Pedestrian Hybrid 

Beacons (PHBs) are 

pedestrian-ac!vated 

signals that require 

motorists to stop so 

pedestrians can cross 

the roadway. Federal 

Highway Administra!on research has shown nearly a 70% 

reduc!on in pedestrian crashes following the installa!on of a 

PHB. Recent installa!ons include: North Lamar Boulevard at 31st 

Street and at Manchaca Road at Prather Lane. 

Bus Rapid Transit (MetroRapid) 

The Aus!n 

Transporta!on 

Department con!nues 

to collaborate with and 

support Capital Metro 

to deliver a new high-

capacity transit service, 

MetroRapid. Plans for 

MetroRapid include 

two bus rapid transit 

routes — one along 

North Lamar/South Congress and one along Burnet/South 

Lamar. Route 1 is an!cipated to begin opera!ons in early 2014, 

and Route 2 is an!cipated to begin opera!ons in late 2014.  

Bond funds are being used to upgrade the City’s Advanced 

Transporta!on Management System (ATMS) to provide transit 

signal priority for the MetroRapid lines. Transit signal priority 

enables buses to “talk” to the traffic signals to extend green 

lights for a few seconds to allow the bus to make it through the 

light. City staff recently completed lab and field tests to verify 

feasibility of the transit signal priority system.  System-wide 

tes!ng will begin in July 2013. Transit signal priority will be 

implemented at more than 130 signals. 

Travel Time Data Integration 

Func!onality is being added to the City’s Advanced 

Transporta!on Management System (ATMS) to integrate travel 

!me data from roadways throughout Aus!n. Travel !mes and 

travel-!me reliability are key pieces of informa!on that will help 

the City be)er manage traffic flow. Travel !mes will be used to 

alert staff to unusual travel condi!ons (e.g. incidents), post 

travel !mes on exis!ng and future dynamic message signs as 

well as the City’s web page, monitor roadway performance for 

planning purposes, and assess the need for re!ming traffic 

signals.  A pilot project is underway that measures travel !mes 

using Bluetooth sensors along South Lamar Boulevard from 

Barton Springs Road to Brodie Oaks Shopping Center. The 

technology is performing well and plans are under way to deploy 

sensors along other major arterials throughout Aus!n.   

 

 

 

Signals/Management/Improvements Program 

Bond Programs Report  

 March 30, 2013 – May 31, 2013 City of Austin 

Roadway Reconstruction Program 

Fifth Street from IH-35 to Onion Street 
Status: Construc�on 

The project is currently in Phase 1, which includes excava!on 

and construc!on of curbs, sidewalks, retaining walls, driveways 

and the first liQ of asphalt on FiQh Street from IH-35 to Waller 

Street. The work will take place behind barricades along the 

south side of FiQh Street, and east bound traffic will detour 

north to Sixth Street. This phase is scheduled to be complete in 

early summer.  

The total appropria!on for the project is approximately $6.5 

million. The project will use $35,700 of 2010 Mobility Bond 

funds, all of which has been obligated.  

Pedernales Street Reconstruction  

and Utility Adjustment 
Status: Construc�on 

The u!lity installa!on is complete north of Seventh Street. The 

contractor is 90% complete on the u!lity installa!on south of 

Seventh Street. Once the u!lity reloca!on is complete, the City’s 

contractor will start on the street reconstruc!on.    

The total appropria!on for the project is approximately $2.4 

million. The project will use $1.6 million of 2010 Mobility Bond 

funds. Of the $1.6 million, 100% has been obligated.  



Page  8 

Tra4c Calming/Neighborhood Matching/Quiet Zones 

Bond Programs Report  

 March 30, 2013 – May 31, 2013 City of Austin 

Local Area Tra)c Management 

Status: Construc�on 

Five of 14 projects in the 

12A funding round 

requests are ready to be 

permi)ed. These sites are 

located along Wildridge, 

Broadmoor, Colonial Park, 

Middle Fiskville and Scenic 

Brook. The streets 

remaining in 12A funding 

round are Sendero Hills Parkway, Rockwood Lane (two 

segments), Ashton Ridge, Suburban Drive, Lakewood Drive, 

Fron!er Valley Drive, Viewpoint and Lemonwood Drive.   

Two of the Neighborhood Traffic Calming projects are almost 

ready for construc!on. The Rosedale traffic calming site is 

permi)ed, and the no!ce to proceed has been prepared. The 

roundabout on Perry Lane is comple!ng permiRng and will be 

ready for construc!on in the very near future. In April, funding 

was iden!fied for speeding mi!ga!on on seven more streets: 

Quicksilver Boulevard, Topridge Drive, Tillery Street, Felix 

Avenue, Foster Lane, Ba)le Bend Boulevard and Wellington. 

The total appropria!on for the project is approximately $3.03 

million. The project will use $1.6 million of 2010 Mobility Bond 

funds. Of that, $1.4 million, or 88%, has been obligated.  

South Austin Quiet Zone Project 

Status: Executed 

All the Construc!on and Maintenance Agreements have been 

executed. Union Pacific Railroad (UPRR) is currently in the 

process of ordering equipment, which it expects will take 

approximately six to 10 months to deliver. UPRR creates and 

manages the construc!on schedules; therefore, the City will 

follow up with UPRR once the equipment is delivered to review 

the construc!on !meline.  

The total appropria!on for the project is approximately $2.4 

million. The project will use $1.3 million of 2010 Mobility Bond 

funds. Of the total $1.3 million, $5,000 has been obligated.  
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*Obligated funds are the sum of funds encumbered and spent.  

Program Highlights 

⇒ On May 30, 2013, the City broke 

ground on the New Central Library, 

marking a major milestone in the 

construc!on of a primarily bond-

funded facility. For more on the New 

Central Library, see Page 12. 

⇒ Since April 1, the amount of 2006 

Bond Program funds spent has 

increased 1%, or by $6.17 million. 

⇒ Since the beginning of September, 

the amount of 2006 Bond Program 

funds obligated has grown by $23.75 

million, or by nearly 6%.    

City of Austin 

On Nov. 7, 2006, Aus!n voters approved $567.4 million in 

bond proposi!ons to fund capital improvements in the 

categories listed below.  

Budget Summary 

Bond Programs Report  

 March 30, 2013 – May 31, 2013 

Prop 1: Transporta!on $103,100,000 $102,134,342 99% $89,485,672 87% 

Prop 2: Drainage and Open Space $145,000,000 $128,004,687 88% $118,442,214 82% 

Prop 3: Parks $84,700,000 $72,186,550 85% $62,634,101 74% 

Prop 4: Community and  Cultural Facili!es $31,500,000 $25,674,936 82% $25,101,679 80% 

Prop 5: Affordable Housing $55,000,000 $52,969,918 96% $50,415,030 92% 

Prop 6: New Central Library $90,000,000 $10,981,692 12% $7,891,179 9% 

Prop 7: Public Safety Facili!es $58,100,000 $43,688,107 75% $43,532,109 75% 

2006 Bond Program $567,400,000 $435,640,232 77% $ 397,501,983 70% 

 Allocated Obligated* % Obligated Spent % Spent 
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Spending Summary

Spent Encumbered Available

     $103M         $145M        $84.7M       $31.5M        $55M           $90M          $58.1M 
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 Prop 1: Transportation 
Austin Bicycle Commuting Project 
Status: Bid 

In June, Staff an!cipates asking City Council 

to approve a construc!on contract to build 

two shower facili!es at City-owned work 

sites. The facili!es will be located in Aus!n 

Water U!lity’s Waller Creek Center, 625 E. 

10th St., and a free-standing facility behind 

the Parks and Recrea!on Department 

headquarters at 200 S. Lamar Blvd. 

Loca!ons were priori!zed by user interest 

and building efficiency.  

The project aligns with goals of the Aus!n 

Bicycle Master Plan and will aid the City in its efforts to reduce air pollu!on and 

traffic conges!on by freeing up roadways and suppor!ng the use of no-emissions 

travel.  

The total appropria!on for the project is nearly $933,000. The City received a federal 

grant of $371,740, and construc!on is expected to cost $566,500.The project will use 

$215,000 of 2006 Bond funds.  

Street Reconstruction: Group 30 
Status: Construc�on 

The street reconstruc!on project on East 

Oltorf Street from Congress Avenue to 

the southbound IH-35 access road 

consisted of full-depth street 

reconstruc!on, u!lity adjustments, a new 

12-foot water line, and sidewalk repair 

and installa!on to ADA standards. The 

project is expected to be complete in 

early June 2013. The total amount 

appropriated to the project is $5.06 

million. The project used $3.5 million in 

2006 Bonds funds. 

Prop 2: Drainage and Open Space 
Williamson Creek – Blarwood 

Storm Drain Improvements 
Status: Construc�on 

The project was implemented to mi!gate 

flooding that is occurring in developed 

areas due to undersized storm drain 

systems, and to protect drivers and 

residents. The storm drain infrastructure 

of the project is mostly complete. The 

contractor is working on water line 

improvements that were added to the 

project. 

The es!mated project budget is $8.32 

million, and of that about $7.24 million is 

being supplied by the 2006 Bond 

Program.  

Boggy Creek Greenbelt – Reach B8 

Stream Restoration 
Status: Construc�on 

This project includes 3,000 feet of stream 

stabiliza!on, construc!on of  two green 

storm water infrastructure treatment 

swales and the removal of exposed, 

abandoned wastewater lines from the 

creek bo)om. The project boundaries 

begin at Rosewood Avenue in Rosewood 

Park and end near Webberville Road at 

the Conley-Guerrero Senior Ac!vity 

Center. Substan!al comple!on is 

expected in November 2013.  

The es!mated project budget is $6.07 

million, but the project is an!cipated to 

be about $1.42 million below budget. The 

project is using $2.95 million in 2006 

Bond funds.   

A rendering of the stand-alone facility that will be 

at 200 S. Lamar Blvd.  
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Prop 3: Parks 
Conley-Guerrero Senior Activity Center 
Status: Construc�on 

Renova!ons currently nearing comple!on 

at this popular senior facility include roof 

replacement as well as interior and exterior 

improvements for enhanced accessibility 

and programming. Work was conducted in 

!ghtly coordinated phases to minimize 

impact to ongoing facility opera!on. 

Significant improvements have been made 

to restroom facili!es, recep!on areas, and 

interior and exterior program spaces.  

The project will be completed under the original project budget and has proceeded 

smoothly and on schedule for comple!on by August 2013. The total project budget is 

$1.65 million, and was funded in full by the 2006 Bond Program.   

Auditorium Shores Trailhead 
Status: Design 

Site improvements to the main trailhead at 

Auditorium Shores will include new parking, 

restrooms, water quality, landscape and 

trailhead improvements at this popular 

point of access to the Ann and Roy Butler 

Hike and Bike Trail. Construc!on documents 

are complete and currently being reviewed 

for permiRng. The project will be issued for 

bidding shortly with construc!on scheduled 

to begin in November 2013. Trail detours 

will be provided to minimize disrup!on to 

daily park users with construc!on scheduled 

to be complete by mid-summer 2014. 

The es!mated project budget is $2 million, 

and of that $1 million is being supplied by 

the 2006 Bond Program while another $1 

million is a Texas Parks and Wildlife Urban 

Outdoor grant. 

Prop 4: Community and  

Cultural Facilities  
Asian American Resource Center 
Status: Construc�on 

Construc!on is 99% complete and the 

City has a Temporary Cer!ficate of 

Occupancy for stocking. Security, fire and 

audio/visual systems are complete. In 

the May/June !meframe, the 

telecommunica!on systems will be 

func!onal, the main furniture deliveries 

will be complete and staff will be moved 

in. The facility is funded by federal grants 

and $5 million in 2006 Bond funds. 

Mexic-Arte Museum 
Status: Preliminary 

Nego!a!ons with a firm for project 

management services have begun. 

Nego!a!ons are currently ongoing to 

hire a museum programmer to 

determine the current and future 

program needs. No schedule has been 

developed yet as the Project Manager 

has not been hired. The funding available 

for the museum is $5 million. In 2010, 

the City entered into an agreement with 

the Museum to have all improvements 

begin by June 2012 and be substan!ally 

completed by Dec. 31, 2013. In August 

2012, City Council passed a resolu!on 

extending the deadlines by five years, at 

which !me the agreement will expire.  

The entrance to the Asian American Resource 

Center. 

The Conley-Guerrero Senior Ac!vity Center. 

A rendering of the trailhead improvements. 
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Prop 5: A;ordable Housing 
The en!re $55 million allocated to 

affordable housing has been spent or 

commi)ed to 35 projects. Approximately 

$2 million that has been commi)ed to 

projects has yet to go to contract. Twenty

-four projects have been completed. The 

remaining 12 projects that will be funded 

by the 2006 Bond Program are expected 

to be completed during the next two 

years. It is an!cipated that a total of 

2,500 affordable housing units will be 

created or retained through 2006 Bond 

funding. 

Prop 6: New Central Library 
Status: Construc�on 

A groundbreaking ceremony for the 

project was held on May 30. On May 23, 

2013, City Council approved a resolu!on 

authorizing the redevelopment of 1.4 

acres of City-owned land along Cesar 

Chavez Street next to the Seaholm 

redevelopment. The approval was a 

formal ac!on that allowed construc!on to 

proceed.  

The parcel will be redeveloped as the new 

Central Public Library. A grand opening is 

expected in 2016. Besides the Central 

Library, adjacent Lower Shoal Creek 

improvements will include a 160-foot 

bridge over Shoal Creek that will extend 

Second Street alongside the library and 

will encourage bike and pedestrian use. 

The new, 198,000-square-foot library will 

replace the exis!ng 110,000-square-foot 

Faulk Central Library, at 800 Guadalupe 

St., that was opened in 1979. The Second 

Street Extension and Bridge Project by the 

Public Works Department will provide trail 

improvements, landscaping, ligh!ng and 

stream bank stabiliza!on in the area.  

The es!mated project budget for the New Central Library Project is $120 million, of 

which $90 million is funded by the 2006 Bond Program. The addi!onal funding comes 

from $10 million in proceeds from the sale of Block 21 on Second Street where the W 

Hotel stands and $20 million from General Fund transfers, Cer!ficates of Obliga!on, 

and Contractual Obliga!on Cer!ficates.  

Prop 7: Public Safety  

Facilities 
Mueller EMS Station # 33 
Status: Complete 

The contractor has achieved final 

comple!on of the new three-bay EMS 

sta!on adjacent to Fire Sta!on #14. This 

new facility will posi!on EMS to respond 

to the exis!ng and developing 

neighborhoods in the Mueller 

Redevelopment area as well as other 

East Aus!n neighborhoods. The 

appropria!on for the sta!on was $3.12 

million. The sta!on used $3.1 million of 

2006 Bond funds.  

A rendering of bridge over Shoal Creek and Second 

Street extension.  

The crowd at the project’s ground breaking 

ceremony on May 30, 2013.  


